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Figure 5-1  Field Memo Form 
       Field Memo # 

  
Contract Name: 
 

Contractor: 

Subject: Date/Time: PW: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Method of Notification:    E-mailed to: _______________ 
      Hand delivered to: _______________ 

PLEASE REPLY TO: 
 
Construction Engineer: 

  

Contractor’s reply: 
 
 
 
 
 
 
 
 
 
Contractor's Rep Acknowledgement: Date/Time: 

 

 





Table 1-1. SOW Required RAWP Elements 

Elements Required by SOW Corresponding                  
RAWP Section 

• Description of the removal action and related 
construction activities, including: 

 

- Project organization 3.0 

- Construction contractor selection 3.3.1 

- Site mobilization and preparatory work 4.1.2 

- Dredging activities 4.1.1, 4.4 

- Dredged or excavated material handling 4.1.1, 4.3 

- Bathymetric surveys 4.5 

- Dredged or excavated material spill prevention 4.10.3 

- Procedures and plans for the decontamination of 
equipment and the disposal of contaminated 
decontamination materials 

4.3 

- Stormwater pollution prevention plan 4.10.2 

- Capping activities 4.1.1, 4.8 

- Performance verification 5.4 

- Water quality monitoring 5.4 

- Quality assurance 5.0 

- Implementation of the ICIP 6.2.3 

• Schedule of activities for completion of the Removal 
Action, including inspections, meetings, and documents 
associated with the Removal Action  

6.1 

• Schedule for developing and submitting other required 
Removal Action plans 

6.2 

• Formulation of the Removal Action team 3.0 

• Construction quality control plan and statement of 
qualifications 

4.9, 3.3.3 

• Procedures for processing design changes and securing 
EPA review and approval of such changes to ensure 
changes conform to performance standards and 
requirements of this SOW, and are consistent with the 
objectives of this removal action 

5.5 

• Procedures for coordinating with EPA regarding 
compliance with EPA’s Off-Site Rule 

4.3 

• Removal Action Health and Safety Plan Appendix B 
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Organization Individual Project Role Phone Mobile Fax Email
EPA Region 10 Karen Keeley Remedial Project Manager 206-553-2141 206-553-0124 keeley.karen@epa.gov

Erika Hoffman Agency Water Quality Manager 360-753-9540 hoffman.erika@epa.gov
Ginna Grepo-Grove Quality Assurance Manager 206-553-1632 206-553-8210 grepo-grove.gina@epa.gov

TechLaw Inc. Amy Dahl Agency Construction Oversight Manager 206-577-3050 adahl@techlawinc.com
Amanda Rohrbaugh 206-557-3054 916-698-8069 arohrbaugh@techlawinc.com

City of Seattle David Schuchardt Project Specifier 206-615-1642 206-684-4631 dave.schuchardt@seattle.gov
Jennie Goldberg Oversight Contract Manager 206-684-3167 206-386-4589 jennie.goldberg@seattle.gov
Chris Woelfel Project Manager 206-684-7599 206-233-1532 chris.woelfel@seattle.gov
John Summers Supervising Construction Manager 206-684-5074 206-684-8581 john.summers@seattle.gov
Cynthia Blazina Resident Engineer 206-255-8407 206-255-8407 206-684-8581 cynthia.blazina@seattle.gov
Shaunie Cochran Resident Engineer (backup) 206-255-6713 206-255-6713 206-684-8581 shaunie.cochran@seattle.gov

Integral Consulting Reid Carscadden Consultant Team Principal in Charge 206-957-0350 206-713-4372 206-230-9601 rcarscadden@integral-corp.com
Eric Pilcher Field Supervisor / Site Safety Officer 206-957-0337 206-919-0467 206-230-9601 epilcher@integral-corp.com
Jane Sund Field Lead 503-284-5545 ext 615 512-779-3172 503-284-5755 jsund@integral-corp.com
Kim Magruder-Carlton Laboratory Coordinator / Analytical QA Manager 360-756-9296 kmagruder@integral-corp.com
Tom Schulz Data Manager 360-705-3534 ext 17 360-705-3669 tschulz@integral-corp.com

(On-Call Consultant) John Lally Construction Oversight Manager / QA Officer 206-325-0274 206-369-2478 206-325-0252 jlally@integral-corp.com

Analytical Resources, Inc. Sue Dunnihoo Laboratory Project Manager 206-695-6207 206-621-7523 sued@arilabs.com
(ARI) Dave Mitchell Laboratory QA Manager 206-695-6205 206-621-7523 davem@arilabs.com

The Boeing Company Carl Bach Boeing Project Manager/Contact 206-898-0438 carl.m.bach@boeing.com

NBF Souce Control Ray Powers Boeing Source Control 425-495-5030
Duty Manager, King County Airport 206-296-7334

Peter Dumaliang Environmental Scientist, King County Airport 206-391-7577 peter.dumaliang@kingcounty.gov

Muckleshoot Indian Tribe Ken Dreewes Lead Tribal Coordinator 253-261-7349 ken.dreewes@muckleshoot.nsn.us
vessel.coordination@muckleshoot.nsn.us

General Construction Tom Coultas Project Sponsor 360-340-0932
Tom Jirava Project Manager / Quality Control Representative 253-943‐4200 253‐606‐6548 Tom.Jirava@kiewit.com
Matthew Miller Site Supervisor 253-943‐4200 206‐510‐6554 Matthew.Miller@kiewit.com
Ryan Gammons SSHO / Project Safety Manager 253-943‐4200 206-786‐6237 Ryan.Gammons@kiewit.com
Tyler Waugh Site Engineer 253-943‐4200 253‐306‐3397 Tyler.Waugh@kiewit.com

Rhine Demolition Gil Olson Demolition Subcontractor Supervisor 253‐606‐4806

Lafarge North America Jonathan Hall Transloading Subcontractor Operations Manager 206-336-0962 206-661-8240 206-932-3803 jonathan.hall@lafarge-na.com
Mike Depew Transloading Subcontractor Technical Manager 206-973-8025 ext 1313 206-380-7601 206-932-3803 mike.depew@lafarge-na.com
Sam Kranzthor Transloading Field Superintendant 206-937-8025 ext 1324 206-396-3600

Allied Waste Leslie Whiteman Transport & Disposal Subcontractor Manager 206-332-7711 206-391-1389 lwhiteman@republicservices.com

AES Surveying Gary Chapman Surveyor of Record 360-930-2080
eTrac Engineering LLC Mel Saunders Hydographic Survey Supervisor 907-229-7351

Greylock Consulting Suzanne Dudziak Contractor Field Sampling Lead 253-661-3520 253-266-2838 greylockllc@comcast.net

ARI Mark Harris Laboratory Project Manager 206-695-6210 markh@arilabs.com

Table 3-1.  Project Team Contact Information.

(b) (6)
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Table 5-1. Summary of Construction Monitoring and Quality Assurance Testing Requirements.

Construction Element Monitoring/Testing Requirement Responsible Party Frequency Submitted To Schedule Date Completed Date
Quality Control—Section     
01 45 00

Contractor Quality Control—Inspections

1. Preparatory Inspection Contractor Prior to beginning any work 8/30/2011 - 
9/12/2011

2a. Condition Surveys Contractor/City Before work involving waterside structures 8/30/2011 - 
9/12/2011

2b. Condition Surveys Contractor/City At completion of work involving waterside structures

3. Initial Inspection Contractor/City Representative portion of work complete
4. Follow-up Inspections Contractor Daily
5. Agency Pre- and Final Inspections Contractor/City/Integral/Agency Completion of work or any increment established in 

the NTP

Sediment Verification (Appendix A)
1. Boundary Area Documentation Sampling Integral In accordance with Appendix A 8/30/2011 - 

9/12/2011
2. Bank Sideslope Documentation Sampling Integral In accordance with Appendix A 12/12/2011
3. Cap Surface Verification Sampling Integral In accordance with Appendix A 2/1/2012

Environmental Pollution 
Control—Section 01 57 50

Water Quality Monitoring (By Integral)

1. Water Quality Monitoring Integral In accordance with WQMP and EPA's 401 
Certification

10/1/2011 - 
02/14/2012

2. Presence of Sheens Integral/Contractor Continuous during construction 10/1/2011 - 
02/14/2012

3. Presence of Distressed or Dying Fish Integral/Contractor Continuous during construction 10/1/2011 - 
02/14/2012

Transloading Operations
1. Vehicle Decontamination Integral/Contractor Continuous during construction
2. Wastewater Containment Procedures Integral/Contractor Continuous during construction
3. Chemical Testing of Transloading Wastewater 
(Sanitary Sewer Disposal)

Contractor In accordance with Contractor's Permit from King 
County

4. Chemical Testing of Transloading Wastewater 
(Contingency - Discharge to Slip 4))

Integral In accordance with WQMP and EPA's 401 
Certification

5. Visual Monitoring of Erosion Control Measures Integral Continuous during construction

Field Engineering—Section 
01 71 23

Surveys and Survey Control

1. Hydrographic/Topographic Surveys Contractor (Independent)a Pre-Dredge/Cap (Baseline) 8/30/2011 - 
9/12/2011

2a. Hydrographic/Topographic Surveys Contractor Progress surveys for dredging 
2b. Hydrographic/Topographic Surveys Contractor (Independent)a Acceptance surveys for dredging and excavation 

elements
11/21/2011

3a. Hydrographic/Topographic Surveys Contractor Progress surveys for capping
3b. Hydrographic/Topographic Surveys Contractor (Independent)a Acceptance surveys for capping elements 2/2/2012

Contract Closeout—Section 
01 77 19

Pre-Final and Final Inspections Contractor/City/Integral/Agency Completion of work or any increment established In 
the NTP

Demolition and 
Removals—Section 02 41 13

Demolition of Pier, Timber Structures and 
Piling

1a. Pre-construction Conditions Documentation Contractor Prior to construction activities 8/30/2011 - 
9/12/2011

1b. Post-construction Conditions Documentation Contractor After construction activities

2. Sample Wood and Timber Materials for 
Disposal Characterization

Contractor Prior to disposal, as required by landfill

Sediment Capping—Section 
35 23 24

Import Material Characterization

1. Physical Testing Contractor

2. Chemical Testing Contractor

3. Inspection of Borrow Source Contractor/Integral Prior to on-site placement

4. Inspection of Import Materials Delivered to 
Jobsite

Contractor/Integral Each truckload/barge load, upon delivery

Inspection of Base Cap Layers Integral Prior to placement of armor material

Sediment Dredging and 
Excavation—Section 35 20 23

Dredging/Excavation

1. Install/Inspect Water Quality and Erosion 
Measures

Contractor/City Prior to initiating dredging activities

2. Position Monitoring of Dredging Operations Contractor Continuous

3. Visual inspection for Dredge Procedures, Barge 
Overflow, Transloading Spillage

Contractor/Integral Continuous

Waste Material 
Disposal—Section 01 74 19

Disposal of Dredged Material

1. Visual Inspection for Overflow/Leakage Contractor/City Upon shipment

            aHydrographic/topographic surveys performed by third-party surveyor under contract to the Contractor, in accordance with the Specifications.

Notes: This summary table is not intended to serve as a complete listing of monitoring and testing requirements. Refer to applicable sections of the CQAP and
             the Specifications for specific monitoring and testing requirements. The requirements shall prevail over this listing.

Testing report due two weeks prior to on-site 
placement; each material tested initially and retested 
for every 12,000 tons




